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ESTIMATE RUN 05/03/2018

ESTIMATE SUMMARY 14:34:02

CONTID: C20819         ESTIMATE NO: 0002 PROG 2005

PCN: 20819-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CLEAR CREEK ECOLOGIC RESTORATION NE OF GEORGETOWN PERCENT TIME:

PROJECT NO: NHPP 0703-431                 

CLEAR CREEK ECOLOGIC RESTORATION

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 877,244.00 PARTICIPATING $ $ 312,137.50

AWARD PROJECT AMT: 880,200.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,771.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.51

WORK DAYS

WORK DAYS

54.68%

397,603.50

312,137.50

312,137.50

303,365.87

$

$

$

$

479,640.50

0.00

479,640.50

0.00

479,640.50

-12,611.72

0.00

467,028.78

0.00

AMOUNT DUE 467,028.78 303,365.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 303,365.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 83

ORIG TIME ALLOW: 83

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/05/2018

03/05/2018

04/25/2018

11/30/2017

12/15/2017

01/04/2018

03/05/2018
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PCN: 20819-BID    ESTIMATE RUN 05/03/2018

PROJECT: NHPP 0703-431                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.250

201-00000  
 

33,750.000.750

11,250.00

1.000

L S 

45,000.00000

0010 Removal of Structure (Special) 0.500

0.500

202-00003  
 

2,500.001.000

1,250.00

1.000

L S 

2,500.00000

0015 Removal of Tree 105.000

55.000

202-00010  
 

48,000.00160.000

16,500.00

215.000

EACH

300.00000

0020 Removal of Ditch Lining 0.000

120.000

202-00025  
 

1,200.00120.000

1,200.00

120.000

LF  

10.00000

0025 Removal of Concrete 1.000

0.000

202-00175  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0030 Removal of Building(s) 1.000

0.000

202-00300  
 

3,200.001.000

0.00

1.000

L S 

3,200.00000

0035 Unclassified Excavation (Complete In Place) 4,000.000

1,000.000

203-00010  
 

40,000.005,000.000

8,000.00

9,653.000

CY  

8.00000

0040 Dozing 0.000

13.000

203-01550  
 

1,495.0013.000

1,495.00

50.000

HOUR

115.00000

0045 Hydraulic Excavator (W/Thumb) 0.000

54.000

203-01565  
 

6,480.0054.000

6,480.00

100.000

HOUR

120.00000

0050 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

100.000

HOUR

110.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

225.00000
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PCN: 20819-BID    ESTIMATE RUN 05/03/2018

PROJECT: NHPP 0703-431                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

86.000

203-02330  
 

3,440.0086.000

3,440.00

100.000

HOUR

40.00000

0065 Aggregate Bag 173.000

0.000

208-00035  
 

1,193.70173.000

0.00

173.000

LF  

6.90000

0070 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

90.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0095 Erosion Control Management 3.000

2.000

208-00207  
 

875.005.000

350.00

10.000

DAY 

175.00000

0100 *Seeding (Native) Upland 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

900.00000

0105 *Seeding (Riparian) 0.000

0.820

212-00022  
 

738.000.820

738.00

6.000

ACRE

900.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.000

ACRE

3,500.00000
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PCN: 20819-BID    ESTIMATE RUN 05/03/2018

PROJECT: NHPP 0703-431                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

8.000

ACRE

550.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,000.000

LB  

2.50000

0126 Landscape Log Added Item Landscape Log 0.000

3.000

213-00610  
 

750.003.000

750.00

8.000

EACH

250.00000

0127 Landscape Boulder Added Item Landscape Boulder 0.000

8.000

213-00700  
 

2,000.008.000

2,000.00

10.000

EACH

250.00000

0130 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

55,000.00000

0135 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

70.000

EACH

8.00000

0140 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

40.000

EACH

80.00000

0145 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

1,360.000

EACH

8.70000

0150 *Evergreen Tree (1 Gallon Container) 0.000

0.000

214-00410  
 

0.000.000

0.00

20.000

EACH

26.00000

0155 *Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

50.000

EACH

85.00000
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PCN: 20819-BID    ESTIMATE RUN 05/03/2018

PROJECT: NHPP 0703-431                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 Rootwad Added Item Rootwad 0.000

5.000

214-01227  
 

14,000.005.000

14,000.00

6.000

EACH

2,800.00000

0160 *Wetland Sod Mat 0.000

0.000

214-01229  
 

0.000.000

0.00

4,950.000

SF  

7.00000

0165 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

350.00000

0170 *Wildlife Biologist 4.000

16.000

240-00000  
 

2,400.0020.000

1,920.00

20.000

HOUR

120.00000

0175 *Environmental Health and Safety 0.250

0.250

250-00100  
 

1,250.000.500

625.00

1.000

L S 

2,500.00000

0180 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

922.000

SY  

4.00000

0181 Riprap (9 In) Added Item Rip Rap (9 Inch) 0.000

400.000

506-00209  
 

22,000.00400.000

22,000.00

400.000

CY  

55.00000

0185 Soil Riprap (12 Inch) 0.000

535.000

506-00412  
 

37,450.00535.000

37,450.00

1,070.000

CY  

70.00000

0190 *Fence (Plastic) 1,134.000

0.000

607-11525  
 

2,211.301,134.000

0.00

1,134.000

LF  

1.95000

0195 *Stream Restoration 0.000

0.750

615-80000  
 

153,750.000.750

153,750.00

1.000

L S 

205,000.00000

0200 *Construction Surveying 0.250

0.250

625-00000  
 

6,400.000.500

3,200.00

1.000

L S 

12,800.00000
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PCN: 20819-BID    ESTIMATE RUN 05/03/2018

PROJECT: NHPP 0703-431                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Mobilization (without Autopay) 0.500

0.250

626-00100  
 

59,250.000.750

19,750.00

1.000

L S 

79,000.00000

0210 *Public Information Services (Tier IV) 0.250

0.250

626-01104  
 

1,750.000.500

875.00

1.000

L S 

3,500.00000

0215 *Flagging 4.500

70.500

630-00000  
 

1,800.0075.000

1,692.00

100.000

HOUR

24.00000

0220 *Traffic Control Inspection 2.000

-2.000

630-00007  
 

0.000.000

-1,400.00

0.000

DAY 

700.00000

0225 *Traffic Control Management 0.000

6.000

630-00012  
 

4,800.006.000

4,800.00

8.000

DAY 

800.00000

0230 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

35.00000

0235 *Construction Traffic Sign (Panel Size B) 3.000

0.500

630-80342  
 

157.503.500

22.50

7.000

EACH

45.00000

0240 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

150.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C20819         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20819-BID    ESTIMATE RUN 05/03/2018

PROJECT: NHPP 0703-431                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 Standing Dispute Review Board 0.000

0.000

700-70596  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 457,640.50312,137.50855,244.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 1) 1.000

0.000

620-00001  
 

18,500.001.000

0.00

1.000

EACH

18,500.00000

0280 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 22,000.000.0022,000.00CURRENT AMT0400 $ $ $

$ 479,640.50312,137.50$877,244.00$CURRENT AMTPROJECT TOTAL


